

FOUNDATION SPATIAL DATA FRAMEWORK

Summary Program Status Report by Tranche

Thursday, 2 February 2017

TRANCHE	STATUS	STATUS COMMENT
<p>1 Current State</p> <p>Collection of all information relating to current state of dataset quality, custodianship, product delivery and policy.</p>	GREEN	FEB 2017: The LINK input QA/QC exercise has concluded. The majority of jurisdictions provided feedback. However gaps still exist in a few jurisdictions (WA and NSW). Feedback from national aggregators (PSMA) and custodians (BoM, ABS, ABARES) is being incorporated into theLINK. Further workshops will occur with PSMA.
<p>2 Users and User Needs</p> <p>Collection of needs for national foundation spatial datasets, including mandates, case studies, use cases, quality requirements.</p>	GREEN	FEB 2017: GA is currently undertaking a project to collect the users of GA datasets. This is cross cutting the topographic and satellite imagery branches. This will contain users of the Data Cube. Feedback is being collated and integrated within theLINK. Further work will occur with ABS to assess how FSDF datasets underpin their statistical framework.
<p>3 Future State</p> <p>Development of various iterations of the desired future state of the datasets, addressing quality, supply chain, delivery and policy issues identified in tranches 1 and 2.</p>	GREEN	FEB 2017: Future state project opportunities are been registered, however due to this tranche's lower priority, the production of these project briefs is on hold. The transition of theLINK to the cloud has priority.
<p>4 Change Plans</p> <p>Development of plans to change datasets from their current state to the desired future state, including necessary activities and who is responsible for carrying out those activities.</p>	GREEN	FEB 2017: Progress is been made on aerial photography with feedback received by ICSM working group and information is being compiled. The prototype of theLINK is continuing to collect the national picture of FSDF data flows, systems, applications and business models.
<p>5 Build</p> <p>Apply the change plans and build the infrastructure necessary to achieve the desired state of the FSDF.</p>	GREEN	FEB 2017: Access to theLINK has been given to ANZLIC members, ANZLIC contact officers, ICSM members, Program Management Committee and key stakeholders (PSMA). The Program Management Office has begun working with a external contractor to deliver phase 2 development for theLINK. This will focus on introducing the FSDF program work plans and FSDF use cases, FSDF user requirements and the development of forms to enable content gathering.
<p>7 Program Administration</p> <p>Administrative tasks such as - Maintenance of the LINK, stakeholder management and program governance aspects.</p>	GREEN	FEB 2017: The FSDF PMO is currently reviewing the management and reporting framework for the program. The goal is to transition away from the inconsistent and outdated (2014) Theme roadmaps, towards a consistent measurable change plan which is targeting the specific FSDF datasets. The FSDF datasets and themes are currently under review with the FSDF key stakeholders. The expansion of Land Cover to include Land use is has been circulated for resolution with the PMC.